

DULLES CORRIDOR METRORAIL PROJECT
BID OPPORTUNITIES
JULY 7, 2010
www.dullestransitpartners.com

WP No.	Package Title	Issue Pre-Qual Document to Bidders	Pre-Qual Submittals Due Date	Issue RFP	NTP	Estimated Value Range		
						<\$1m	≤\$10m	>\$10m
WP-010.3	Automatic Train Control Installation Materials (Early)	n/a	n/a	October-09	July-10	X		
WP-001.03	Shell Enclosure Trades*	May-09	June-09	November-09	July-10			
WP-034.18	Structural Precast*	n/a	n/a	February-10	July-10			
WP-010.2	Automatic Train Control Cables	n/a	n/a	April-10	July-10		X	
WP-001.06	Architectural Precasts*	September-09	October-09	April-10	August-10			
WP-080	Wayside Facilities TPSS/TBS & TCR Building	May-09	June-09	May-10	August-10		X	
WP-034.05	At Grade Acoustical Barriers (Posts)	n/a	n/a	July-10	August-10		X	
WP-034.06	At Grade Acoustical Barriers (Panels)	n/a	n/a	July-10	August-10		X	
WP-001.01	Mechanical Electrical and Plumbing Late*	September-09	October-09	May-10	August-10			
WP-001.02	Misc and Ornamental Steel*	September-09	October-09	July-10	September-10			
WP-001.08	Stonework Tile and Pavers*	October-09	November-09	July-10	September-10			
WP-010.4	Automatic Train Control Installation Materials (Late)	n/a	n/a	July-10	September-10	X		
WP-001.07	Station Finishes	October-09	November-09	July-10	September-10			X
WP-003.02	Permanent Roadway/Sitework/Bus Bay	June-10	June-10	August-10	October-10			X
WP-022	Fire Suppression System*	March-10	April-10	July-10	October-10			
WP-011.02	Pedestrian Bridge Erection	March-10	April-09	August-10	October-10		X	
WP-009.01	Traction Power Cables	December-09	December-09	July-10	October-10		X	
WP-070.1	West Falls Church Yard- Early	n/a	n/a	August-10	November-10			X
WP-070.2	West Falls Church Yard- Late	January-10	May-10	September-10	December-10			X
WP-001.05	Fire Proofing*	March-10	April-10	September-10	January-11			
WP-009.03	Traction Power Misc Bulk Items**	n/a	n/a	October-10	February-11			
WP-009.02	Traction Power Heat Tape**	March-10	April-10	February-11	April-11			

*The value for this package is included as a part of the Estimated Value Range for 001.07 Station Finishes.

**The value for this package is included as a part of the Estimated Value Range for WP 009.01 Traction Power Cables.

CONTACT:

Felicia Bell, CPCM

Subcontracts Administration Manager/DBE Liaison

Dulles Corridor Metrorail Project

Dulles Transit Partners

Felicia.Bell@DullesTransitPartners.com